



TPB Work Plan – *Report Card for September 27, 2007*

TASKS	SUBTASKS	STATUS
I – Regional Fare Policy	Inventory Existing Conditions	Complete
	Fare Structure Analysis	Underway - Need Board Policy
	Fare Policy Recommendation	After Analysis
	Infrastructure Requirements	Based Upon Policy
II – Regional Transit System Planning	Public Involvement	Underway
	Existing & Future Conditions Documentation	Complete
	Review Needs Assessment, Goals & Objectives	Complete
	Development & Evaluate Regional Network Concepts	Underway
	Financial Planning	Underway
	Assess Regional Governance Structures	Underway
	Final Recommendations and Report	October-December
III – Regional Transit Marketing	Regional Transit Marketing Forum	Meets Quarterly
	Marketing Inventory	In Development
	Regional Map	Printing
	Sustainable Marketing Program	Underway
IV – Service & Financial Measures	Service Performance Measures	Complete
	Consistent Data Reporting Protocols	Complete & Ongoing Monitoring
	Financial Analysis	In Progress
	Funding Assessment	In Progress
V – Service & Operations Coordination Evaluation	Regional Operator Resource Directory	Complete
	Regional Transit Map	Printing
	Short-Term Coordination Efforts–MARTA, CCT, GCT, C-Tran	Underway
	Existing Service Evaluation (Paratransit Task Force)	Underway
	Downtown Mid-day Layover Lot	In Progress
VI – Regional Transit Information System		Task transferred to Regional Trip Itinerary Planning and Breeze Coordination led by MARTA, in cooperation with all regional providers.